
APS Project Report Summary

Project# Title Status Div Group Requester Manager
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Excell Plan
MS 
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Comments from Jan 31, 2013 
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2/21/2013 APS_1432632 Tech Eng. Tech Eng SA Tech Eng Tech Eng.

Approved Projects
AES

408 SR Vacuum Chamber 
Cooling Skid Exchanger 
Replacement

Approved AES MOM Goeppner, 
George

Swetin, G. 12/1/2012 3/30/2014 20% APS_1433091 � 480 52 532 Swetin: Provided update

Hours Completed 160 20 180

418 Replace Ion Pump 
Controllers in PAR

Approved AES MOM Goeppner, 
George A.

Gagliano, Joe 1/2/2013 1/11/2013 0% APS_1433108 � 240 240 Gagliano:  work will be done 
during the 2013-2 shutdown.  
Proposed end-date is 
9/24/13.  Tech hours 
changed from 180 to 240.

Hours Completed 8/21/2013 9/24/2013 0
420 Linac Water Station Rebuild Approved AES MOM Goeppner, 

George
Wright, Robert 12/1/2012 1/25/2014 20% APS_1433092 � 40 675 60 775 Wright: Provided update

Hours Completed 2 80 25 107

426 Process Cooling Water 
Flowmeter Upgrade

Approved AES MOM Goeppner, 
George

Swetin, G. 12/1/2012 5/30/2014 5% APS_1433093 � 320 24 344 Swetin: Provided update

Hours Completed 32 6 38

456 Insertion Device Control 
Upgrade

Approved AES CTLS Farnsworth, 
Richard

Farnsworth, Richard 12/1/2012 5/1/2013 5% APS_1433088 � 186.5 187 Farnsworth:  there has been 
little progress on Upgrade 
projects during the shutdown 
period, although procurement 
activity has commenced.

Hours Completed 10 10

1173 Accelerator server upgrades Approved AES IT Sidorowicz, 
Ken

Sidorowicz, Ken 12/26/2012 9/30/2013 50% APS_1433089 � 480 480 Sidorowicz: No change to 
date

Hours Completed 140 140

1174 XRAY network and server 
upgrades

Approved AES IT Sidorowicz, 
Ken

Sidorowicz, Ken 12/1/2012 9/30/2013 30% APS_1433095 � 471 471 Sidorowicz: No change to 
date

Hours Completed 290 290

1176 PSS Gen 3 and FEEPS 
Equipment Enhancements
- Gen 3 U Mezzies
- FEEPS Contrologix PLC's

Approved AES SI Markovich, 
Greg

Markovich, Greg 11/1/2012 7/31/2013 38% APS_1433090 � 240 272 512 Markovich: Provided update

Hours Completed 140 52 192

1213 SP Bunch current mointor 
servers

Approved AES CTLS Farnsworth, 
Richard

Farnsworth, Richard 12/1/2012 9/24/2013 10% APS_1433094 � 15 280 40 335 Farnsworth:  there has been 
little progress on Upgrade 
projects during the shutdown 
period, although procurement 
activity has commenced.

Hours Completed 10 0 10

ASD
627 Build spare booster tuners 

(2)
Approved ASD RF Horan, Doug Morrison, Leonard 12/1/2012 9/13/2013 8% APS_1433097 � 424 64 48 160 696 Horan: Unable to associate 

hours to tasks.  Staff do not 
keep track of actual hours 
spent to that level of detail on 
every project.

Hours Completed 16 16

1153 1m long SCU prototype 
magnet and SCU Cryostat

Approved ASD MD Ivanyushenko
v, Yuri

Ivanyushenkov, Yuri 11/5/2012 9/26/2013 30% APS_1433098 � 392 680 80 1,152 Den Hartog:  Trakhtenberg is 
reviewing MED hours

Goeppner:  Work completed 
1/21.

Rusthoven: Provided total hrs 
to-date.  Unable to 
associated hrs. with tasks 
listed in the plan.  There are 
two designers working full-
time on this Project for the 
entire FY (Dan on SCU 
Magnet and Denise on SCU1 
Cryostat). A total of 1045 hrs 
have been provided since 
Oct. 2012 - 262 hrs had 
been originally under the 
APS Upgrade.  Hrs. have 
been adjusted to reflect the 
11/5/12, start date of this 
plan.  Baseline Hrs. were 
under-estimated.

Hours Completed 0 250 783 160 1,193

MOM Support 
Needed

Safety 
Interlocks 
Support 
Needed

CTSs Support 
Needed

MED Support Needed
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2/21/2013 APS_1432632 Tech Eng. Tech Eng SA Tech Eng Tech Eng.

MOM Support 
Needed

Safety 
Interlocks 
Support 
Needed

CTSs Support 
Needed

MED Support Needed

1154 X-ray BPM Enhancement 
AIP (WP  01202)

Approved ASD DIA Decker, Glenn Decker, Glenn 10/1/2012 9/30/2013 5% APS_1433087 � 240 480 40 480 160 1,400 Decker: adjusted hrs. and % 
complete (from 20% to 5%).  
Project just getting started.

Rusthoven:  No hours from 
design team in Jan.

Hours Completed 17 0 0 17

1253 Fundamental PAR RF Cavity 
Beam Tube Assembly

Approved ASD RF Smith, Terry Smith, Terry 2/1/2013 7/3/2013 9% APS_1433100 � 80 100 36 80 296 Smith: provided update

Hours Completed 0 20 20

1254 Harmonic PAR Circulator Approved ASD RF Smith, Terry Smith, Terry 11/12/2012 10/8/2013 3% APS_1433101 � 88 88 Smith:  26 hrs of RF Eng. 
Support.

Hours Completed 0

1313 Mechanical stability 
development

Approved ASD DIA Decker, Glenn Decker, Glenn 10/1//12 12/20/2013 15% APS_1433096 � 40 120 160 Decker: We haven't actually 
spent any money, but did 
complete the APS-U 
preliminary design review on 
1/31 which included our 
latest thinking which was 
given a blessing I think.  
Also, we have an assigned 
engineer Curt Preissner 
which I changed in the 
spreadsheet, and he gave 
me a refined effort estimate 
which is not drastically 
different from my original.  I 
think we'll still stay on track 
with our milestones.

Hours Completed 0 0 0

1334 S-Band Klystron Approved ASD RF Cours, Alex Cours, Alex 12/3/2012 11/29/2012 12/18/2013 5% APS_1433099 � 8 8 Cours:  provided update 
(reported 2hrs of his time)

Hours Completed 0

1373 Linac Transverse Deflecting 
Cavity

Approved ASD RF Smith, Terry Smith, Terry 11/5/2012 12/31/2013 7% APS_1433113 � 240 240 160 328 40 610 320 40 1,978 Den Hartog: Has acquired 
Jim Morgan from NE Division 
to help L. Morrison with these 
projects.

Rusthoven:  Tom Grabinski 
has been assigned to this 
project; this will commit him 
for the remainder of the fiscal 
year and beyond.

Smith: ASD effort hrs: DIA 
Eng - 50; RF Eng - 160; 
MCR Eng. 8

Hours Completed 0 56 56

1374 APS New Electron Gun Approved ASD RF Smith, Terry Smith, Terry 11/22/2012 8/29/2013 12% APS_1433114 � 50 40 152 240 184 48 714 Den Hartog: Has acquired 
Jim Morgan from NE Division 
to help L. Morrison with these 
projects.

Rusthoven:  Tom Grabinski 
has been assigned to this 
project; this will commit him 
for the remainder of the fiscal 
year and beyond.

Smith: ASD effort hrs: DIA 
Eng - 42; MCR Eng - 28; PS 
Eng - 120; RF Eng - 148

Hours Completed 16 3 19
1393 New sensors/hardware for 

MM1
Approved ASD MD Vasserman, 

Isaac
Vasserman, Isaac 12/10/2012 3/31/2013 0 no plan provided - ASD will 

provide required effort

Hours Completed 0
XSD
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2/21/2013 APS_1432632 Tech Eng. Tech Eng SA Tech Eng Tech Eng.

MOM Support 
Needed

Safety 
Interlocks 
Support 
Needed

CTSs Support 
Needed

MED Support Needed

481 Replace TXM in 32-ID Approved XSD IMG DeCarlo, 
Francesco

Erdmann, Mark 2/6/2012 2/6/2012 1/31/2013 75% APS_1433111 � 500 500 500 1,500 Erdmann: 90% of BCDA 
work complete; the requested 
80 tech hrs. from CTSs not 
needed; the  requested 260  
MED tech hrs. not needed, 
work being done by XSD 
techs.

N. Schwarz:  provided update 
on Software Services.

Updated Hrs from Plan 80 260 340 1358 3000 5,038
Hours Completed 12/31/2013 176 547 738 2129 3,590

482 Instrumentation of 1-ID-E 
hutch for high energy 
diffraction

Approved XSD MPE Almer, Jon Benda, Erika 11/5/2012 4/18/2014 APS_1433104 � 152.0 100 1336 320 212 2,120 E. Benda: does not foresee 
any designer effort available 
soon, planning to use 
designer from NE group 
shortly.
1) Layout - Started and will be 
ongoing throughout the life of 
the project.
2) Aerotech - Started and a 
good chunk through it but I've 
had to stop working on it due 
to lack of time.
3) MTS Table - Started and a 
good chunk of design is 
complete.
4) Overhead Rails - Started 
and we are in preliminary 
design.
5) Hydra 2.0 - Not Started
6) Very Far Field Detector - 
Not Started
7) SAXS Table - Not Started

Den Hartog: requested effort 
not approved - Not until other 
contract eng. is available.

Total MED hrs. reported on 
12/31/12 included hrs since 
the beginning of the project 
(80 hrs. of MED tech., 690 of 
MED Eng., 160 hrs of BCDA)  
E. Benda has adjusted the 
hours to correspond with the Hours Completed 0 140 0 0 140

484 Optics test beamline Approved XSD OPT Macrander, 
Albert

Erdmann, Mark 7/23/2012 7/23/2012 12/26/2012 80% APS_1433110 � 160 170 340 120 50 840 Erdmann (1/31/12 Update): 
installation to be completed 
by March 26.  For testing 
white beam (3/1-3/24) 
additional resources were 
added: 80 hrs of MED Eng. 
(245 to 340), 80 hrs. of Med 
Tech (90 to 170), 160 hrs. of 
BCDA (Sullivan and Goetz).

Design work complete.

Hours Completed 5/20/2013 90 452 264 25 831

487 Complete the 2-ID-D double 
multilayer monochromator  
(02179)

Approved XSD MIC Lai, Barry Lai, Barry 1/1/2012 1/1/2012 4/30/2013 80% APS_1433112 � 200 108 100 408 Lai: Unable to complete the 
installation during the 
January shurtdown.  
Changed the actual 
start/finish dates for 
installation and 
commissioning to 5/31/13 
and 8/30/13, respectively.

Hours Completed 8/30/2013 100 365 100 565

546 Replacement of 11-ID EPS 
system and beamline 
diagnostics

Approved XSD SRS Chupas, Peter Markovich, Greg 3/1/2013 11/1/2014 0% APS_1434142 120 264 384 Markovich:  Provided update

Hours Completed 0

1094 Mirror support stages and 
wire stages for Jon Tischler

Approved XSD XSD
AES/T

SS

Tischler, Jon
Shu, Deming

Tischler, Jon
Shu, Deming

10/1/2012 1/15/2013 80% APS_1433103 � 20 20 D. Shu: Provided update

Hours Completed 4/30/2013 16 16
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MOM Support 
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Safety 
Interlocks 
Support 
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CTSs Support 
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MED Support Needed

1095 Upgrade to High-Energy 
MonochromatorS 11-ID-B,C

Approved XSD CMS
SRS

Chapman, 
Karena
Chupas, Peter

Benson, Christa 10% APS_1434001 320 16 120 200 656 Rushtoven: I can support this 
in the future, I do not have 
anyone available for 2/4, if 
this is flexible then we can 
work this in.

Benson: Provided update - 
The project is in the early 
stages, and there is not 
much to report yet.

Hours Completed 64 0 64

1098 Engineering of modular 
Kirkpatrick-Baez mirror 
systems

Approved XSD MIC Vogt, Stefan Shu, Deming 11/1/2012 10/7/2013 25% APS_1433105 � 200 200 D. Shu: provided update

Hours Completed 50 50

1193 Finish installations for IEX 
Beamline

Approved XSD MM McChesney, 
Jessica

McChesney, Jessica 11/13/2012 7/30/2013 25% APS_1433102 � 780.0 252 82 243 1712 200 176 3,445 J. Lang:  project on track, 
taking beam and trying to do 
diagnostics. Effort provided 
by MOM tech, SA and by 
permanently assigned BCDA 
staff.

Hours Completed 160 198 140 575 1,073

1453 6-BM Design Approved PSC Mills, Dennis Erdmann, Mark 1/24/2013 6/28/2013 40 20 80 40 180 Erdmann: working on plan.

Hours Completed 0

Total Hours Requested for 
Approved Projects

1,592 202 520 974 3,612 122 2,103 3,893 304 560 712 48 500 240 220 991 17,279

Total Hours Provided to 
Date for Approved Projects

336 10 10 90 1,640 140 2,362 457 51 140 52 0 2,129 0 66 430 8,591

Provisionally Approved
AES

431 LN2 system upgrades Provisionally 
Approved

AES SO Janik, Rick Stevens, Andrew 8/1/2012 8/1/2012 5/30/2014 5% APS_1433999 � 1100 680 320 2,100 Stevens:  changes in project 
events, starts, finishes, and 
effort estimates reflect 
discussions with Marty 
Smith. Effort changes are: 
CTS Tech hrs. up 160 from 
940 to 1100; CTS Eng. Hrs. 
up 40 from 640 to 680.

Hours Completed 230 20 250

ASD
1156 Test Cryostat and Magnet 

Measurement System 
Design

Submitted ASD MD Ivanyushenko
v, Yuri

Ivanyushenkov, Yuri 240 480 720 Borland:  effort requests 
include only MED Eng and 
Designer support for a 
conceptual design so a 
proposal can be made to 

Hours Completed 0
TBD Replacement thyratrons (x2) Provisionally 

Approved
ASD RF Cours, Alex Cours, Alex 0

Hours Completed 0

TBD Booster Kicker Upgrade (WP 
01250)

Provisionally 
Approved

ASD PS Donley, 
Lawrence

Donley, Lawrence 0

Hours Completed 0

XSD
543 Quick XAFS Mono for 9-BM Submitted XSD SPC Heald, Steve 

M.
Heald, Steve M. 11/1/2012 9/30/2013 80 80 Contact S. Heald for project 

plan
Hours Completed 0

547 High-Temperature Sample 
Environment

Provisionally 
Approved

XSD SRS Suchomel, 
Matthew
Chupas, Peter

Benson, Christa 0 Benson:  Kick-off mtg. 
w/P.Chupas scheduled for 
2/22

Hours Completed 0

1097 High-Throughput 
Development for 11-ID-B

Provisionally 
Approved

XSD CMS Chapman, 
Karena

Benson, Christa 0 Benson:  Contacted P. 
Chupas and K. Chapman to 
schedule Mtg.

Hours Completed

Projects Completed
913 APS Vibration Alarm System Complete AES MED Den Hartog, 

Pat
Den Hartog, Pat 4/25/2012 4/25/2012 9/30/2012 12/31/2012 100% APS_1433107 � 686 Project completed on Dec. 

31, 2012
Hours Completed 678

� = submitted
123 .=  service group can provide 

the effort (hours)
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2/21/2013 APS_1432632

Approved Projects
AES
408 SR Vacuum Chamber 

Cooling Skid Exchanger 
Replacement

Approved AES MOM Goeppner, 
George

Swetin, G. 3/30/2014 20% 532 180 Swetin: Provided update

418 Replace Ion Pump 
Controllers in PAR

Approved AES MOM Goeppner, 
George A.

Gagliano, Joe 1/11/2013 0% 240 0 Gagliano:  work will be done during 
the 2013-2 shutdown.  Proposed 
end-date is 9/24/13.  Tech hours 
changed from 180 to 240.

420 Linac Water Station Rebuild Approved AES MOM Goeppner, 
George

Wright, Robert 1/25/2014 775 107 Wright: Provided update

426 Process Cooling Water 
Flowmeter Upgrade

Approved AES MOM Goeppner, 
George

Swetin, G. 5/30/2014 5% 344 38 Swetin: Provided update

456 Insertion Device Control 
Upgrade

Approved AES CTLS Farnsworth, 
Richard

Farnsworth, Richard 5/1/2013 5% 187 10 Farnsworth:  there has been little 
progress on Upgrade projects during 
the shutdown period, although 
procurement activity has 
commenced.

1173 Accelerator server upgrades Approved AES IT Sidorowicz, 
Ken

Sidorowicz, Ken 9/30/2013 50% 480 140 Sidorowicz: No change to date

1174 XRAY network and server 
upgrades

Approved AES IT Sidorowicz, 
Ken

Sidorowicz, Ken 9/30/2013 30% 471 290 Sidorowicz: No change to date

1176 PSS Gen 3 and FEEPS 
Equipment Enhancements
- Gen 3 U Mezzies
- FEEPS Contrologix PLC's

Approved AES SI Markovich, 
Greg

Markovich, Greg 7/31/2013 38% 512 192 Markovich: Provided update

1213 SP Bunch current mointor 
servers

Approved AES CTLS Farnsworth, 
Richard

Farnsworth, Richard 9/24/2013 10% 335 10 Farnsworth:  there has been little 
progress on Upgrade projects during 
the shutdown period, although 
procurement activity has 
commenced.

ASD
627 Build spare booster tuners 

(2)
Approved ASD RF Horan, Doug Morrison, Leonard 9/13/2013 8% 696 16 Horan: Unable to associate hours to 

tasks.  Staff do not keep track of 
actual hours spent to that level of 
detail on every project.

Hours Completed 16 0
1153 1m long SCU prototype 

magnet and SCU Cryostat
Approved ASD MD Ivanyushenko

v, Yuri
Ivanyushenkov, Yuri 9/26/2013 30% 1,152 1,193 Den Hartog:  Trakhtenberg is 

reviewing MED hours

Goeppner:  Work completed 1/21.

Rusthoven: Provided total hrs to-
date.  Unable to associated hrs. with 
tasks listed in the plan.  There are 
two designers working full-time on 
this Project for the entire FY (Dan on 
SCU Magnet and Denise on SCU1 
Cryostat). A total of 1045 hrs have 
been provided since Oct. 2012 - 262 
hrs had been originally under the 
APS Upgrade.  Hrs. have been 
adjusted to reflect the 11/5/12, start 
date of this plan.  Baseline Hrs. were 
under-estimated.

Hours Completed 0% 1,193 0

1154 X-ray BPM Enhancement 
AIP (WP  01202)

Approved ASD DIA Decker, Glenn Decker, Glenn 9/30/2013 5% 1,400 17 Decker: adjusted hrs. and % 
complete (from 20% to 5%).  Project 
just getting started.

Rusthoven:  No hours from design 
team in Jan.

1253 Fundamental PAR RF Cavity 
Beam Tube Assembly

Approved ASD RF Smith, Terry Smith, Terry 7/3/2013 9% 296 20 Smith: provided update

1254 Harmonic PAR Circulator Approved ASD RF Smith, Terry Smith, Terry 10/8/2013 3% 88 0 Smith:  26 hrs of RF Eng. Support.
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2/21/2013 APS_1432632

1313 Mechanical stability 
development

Approved ASD DIA Decker, Glenn Decker, Glenn 12/20/2013 15% 160 0 Decker: We haven't actually spent 
any money, but did complete the 
APS-U preliminary design review on 
1/31 which included our latest 
thinking which was given a blessing 
I think.  Also, we have an assigned 
engineer Curt Preissner which I 
changed in the spreadsheet, and he 
gave me a refined effort estimate 
which is not drastically different from 
my original.  I think we'll still stay on 
track with our milestones.

1334 S-Band Klystron Approved ASD RF Cours, Alex Cours, Alex 12/18/2013 5% 8 0 Cours:  provided update (reported 
2hrs of his time)

1373 Linac Transverse Deflecting 
Cavity

Approved ASD RF Smith, Terry Smith, Terry 12/31/2013 7% 1,978 56 Den Hartog: Has acquired Jim 
Morgan from NE Division to help L. 
Morrison with these projects.

Rusthoven:  Tom Grabinski has 
been assigned to this project; this 
will commit him for the remainder of 
the fiscal year and beyond.

Smith: ASD effort hrs: DIA Eng - 50; 
RF Eng - 160; MCR Eng. 8

1374 APS New Electron Gun Approved ASD RF Smith, Terry Smith, Terry 8/29/2013 12% 714 19 Den Hartog: Has acquired Jim 
Morgan from NE Division to help L. 
Morrison with these projects.

Rusthoven:  Tom Grabinski has 
been assigned to this project; this 
will commit him for the remainder of 
the fiscal year and beyond.

Smith: ASD effort hrs: DIA Eng - 42; 
MCR Eng - 28; PS Eng - 120; RF 
Eng - 148

1393 New sensors/hardware for 
MM1

Approved ASD MD Vasserman, 
Isaac

Vasserman, Isaac 3/31/2013 0 0 no plan provided - ASD will provide 
required effort

XSD
481 Replace TXM in 32-ID Approved XSD IMG DeCarlo, 

Francesco
Erdmann, Mark 1/31/2013 75% 1,500 3,590 Erdmann: 90% of BCDA work 

complete; the requested 80 tech 
hrs. from CTSs not needed; the  
requested 260  MED tech hrs. not 
needed, work being done by XSD 
techs.

N. Schwarz:  provided update on 
Software Services.

Updated Hrs from Plan 5,038 0
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2/21/2013 APS_1432632

482 Instrumentation of 1-ID-E 
hutch for high energy 
diffraction

Approved XSD MPE Almer, Jon Benda, Erika 4/18/2014 0% 2,120 140 E. Benda: does not foresee any 
designer effort available soon, 
planning to use designer from NE 
group shortly.
1) Layout - Started and will be 
ongoing throughout the life of the 
project.
2) Aerotech - Started and a good 
chunk through it but I've had to stop 
working on it due to lack of time.
3) MTS Table - Started and a good 
chunk of design is complete.
4) Overhead Rails - Started and we 
are in preliminary design.
5) Hydra 2.0 - Not Started
6) Very Far Field Detector - Not 
Started
7) SAXS Table - Not Started

Den Hartog: requested effort not 
approved - Not until other contract 
eng. is available.

Total MED hrs. reported on 
12/31/12 included hrs since the 
beginning of the project (80 hrs. of 
MED tech., 690 of MED Eng., 160 
hrs of BCDA)  E. Benda has 
adjusted the hours to correspond 
with the requested hrs. submitted in 
the plan with start date of 
11/5/2012.

484 Optics test beamline Approved XSD OPT Macrander, 
Albert

Erdmann, Mark 12/26/2012 80% 840 831 Erdmann (1/31/12 Update): 
installation to be completed by 
March 26.  For testing white beam 
(3/1-3/24) additional resources were 
added: 80 hrs of MED Eng. (245 to 
340), 80 hrs. of Med Tech (90 to 
170), 160 hrs. of BCDA (Sullivan 
and Goetz).

Design work complete.

487 Complete the 2-ID-D double 
multilayer monochromator  
(02179)

Approved XSD MIC Lai, Barry Lai, Barry 4/30/2013 80% 408 565 Lai: Unable to complete the 
installation during the January 
shurtdown.  Changed the actual 
start/finish dates for installation and 
commissioning to 5/31/13 and 
8/30/13, respectively.

546 Replacement of 11-ID EPS 
system and beamline 
diagnostics

Approved XSD SRS Chupas, Peter Markovich, Greg 11/1/2014 0% 384 0 Markovich:  Provided update

1094 Mirror support stages and 
wire stages for Jon Tischler

Approved XSD XSD
AES/T
SS

Tischler, Jon
Shu, Deming

Tischler, Jon
Shu, Deming

1/15/2013 80% 20 16 D. Shu: Provided update

1095 Upgrade to High-Energy 
MonochromatorS 11-ID-B,C

Approved XSD CMS
SRS

Chapman, 
Karena
Chupas, Peter

Benson, Christa 656 64 Rushtoven: I can support this in the 
future, I do not have anyone 
available for 2/4, if this is flexible 
then we can work this in.

1098 Engineering of modular 
Kirkpatrick-Baez mirror 
systems

Approved XSD MIC Vogt, Stefan Shu, Deming 10/7/2013 25% 200 50 D. Shu: provided update

1193 Finish installations for IEX 
Beamline

Approved XSD MM McChesney, 
Jessica

McChesney, Jessica 7/30/2013 25% 3,445 1,073 J. Lang:  project on track, taking 
beam and trying to do diagnostics. 
Effort provided by MOM tech, SA 
and by permanently assigned BCDA 
staff.

Hours Completed 0% 1,073 0
1453 6-BM Design Approved PSC 0 Mills, Dennis Erdmann, Mark 6/28/2013 0 180 0 Erdmann: working on plan.

Total Hours Requested for 
Approved Projects

17,279

Total Hours Provided to 
Date for Approved Projects

8,591

Provisionally Approved
AES
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2/21/2013 APS_1432632

431 LN2 system upgrades Provisionally 
Approved

AES SO Janik, Rick Stevens, Andrew 5/30/2014 2,100 250 Stevens:  changes in project events, 
starts, finishes, and effort estimates 
reflect discussions with Marty Smith. 
Effort changes are: CTS Tech hrs. 
up 160 from 940 to 1100; CTS Eng. 
Hrs. up 40 from 640 to 680.

ASD
1156 Test Cryostat and Magnet 

Measurement System 
Design

Submitted ASD MD Ivanyushenko
v, Yuri

Ivanyushenkov, Yuri 1/0/1900 0 720 0 Borland:  effort requests include only 
MED Eng and Designer support for 
a conceptual design so a proposal 
can be made to DOE.

TBD Replacement thyratrons (x2) Provisionally 
Approved

ASD RF Cours, Alex Cours, Alex 0 0

TBD Booster Kicker Upgrade (WP 
01250)

Provisionally 
Approved

ASD PS Donley, 
Lawrence

Donley, Lawrence 0 0

XSD
543 Quick XAFS Mono for 9-BM Submitted XSD SPC Heald, Steve Heald, Steve M. 9/30/2013 0 80 0 Contact S. Heald for project plan
547 High-Temperature Sample 

Environment
Provisionally 
Approved

XSD SRS Suchomel, 
Matthew
Chupas, Peter

Benson, Christa 0 0 Benson:  Kick-off mtg. w/P.Chupas 
scheduled for 2/22

1097 High-Throughput 
Development for 11-ID-B

Provisionally 
Approved

XSD CMS Chapman, 
Karena

Benson, Christa 0 0 Benson:  Contacted P. Chupas and 
K. Chapman to schedule Mtg.

Projects Completed
913 APS Vibration Alarm System Complete AES MED Den Hartog, 

Pat
Den Hartog, Pat 9/30/2012 100% 686 678
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